

# NTPC commends TRF on progress @ Vindhyachal

The Vindhyachal Super Thermal Power Plant of NTPC is the site for a coal based power plant which is generating 4260 MW of power.

TRF was entrusted with the task of providing all the equipment for the Coal Handling Plant to be installed for Stage-IV. The diligence shown by the Company in ensuring that the project progresses as per schedule has been commended by NTPC. TRF has also ensured that month after month it has delivered on its commitment to the power giant.

**Mr Sanjay Khatal Jambhale, Deputy General Manager (Corporate Contracts), NTPC wrote to the TRF project team to say: "It is good to see that once again TRF is delivering on its commitments... Congratulations to team TRF..."**

In March 2014 TRF provided supplies worth Rs 10.05 against its commitment of Rs 10 crores as well as mandatory spares of Rs 1.04 against a commitment of Rs 1.00 crores.

## Major Facilities completed in Q4 of FY 14

The Left Hand Side Bunker Unit#12 coal feeding was completed in February 2014 and the Right Hand Side Bunker Unit#12 coal feeding was completed in March 2014. In the same month TRF also provided major support to the date of commissioning (COD) of Unit #12 in March 2014.

Major concreting has been completed including 10000 cubic meters (M3) in the track hopper complex and 3900 M3 in the wagon tippler complex. During the last 12 months 1500 metric tonnes (MT) of the Crusher House Structure was fabricated along with 4000 MT of major structural erection in Stream II.

## TRF restores operations after breakdown due to fire

On March 22, 2014 the project team of TRF put all resources and capabilities at its command to restore the operations of Conveyor-50A & B and Tripper Conveyor-52B of Unit#12 after a huge breakdown due to a fire incident at midnight. The dedication of the team ensured that the CHP at Unit # 12 was back in operation within 12 hours.

